

Report

Report to:	Social Work Resources Committee
Date of Meeting:	4 March 2020
Report by:	Executive Director (Finance and Corporate Resources) Director, Health and Social Care

Subject:	Social Work Resources - Capital Budget Monitoring 2019/2020
----------	--

1. Purpose of Report

1.1. The purpose of the report is to:-

- ♦ provide information on the progress of the capital programme for Social Work Resources for the period 1 April 2019 to 3 January 2020.

2. Recommendation(s)

2.1. The Committee is asked to approve the following recommendation(s):-

- (1) that the Social Work Resources capital programme of £2.729 million, and expenditure to date of £0.643 million be noted; and
- (2) that the projected outturn of £0.9 million be noted.

3. Background

- 3.1. This is the fourth capital monitoring report presented to the Social Work Resources Committee for the financial year 2019/2020. Further reports will follow throughout the year.
- 3.2. The budget reflects the programme for the year (Executive Committee, 29 May 2019). There have been no further budget adjustments this financial year.
- 3.3. The report details the financial position for Social Work Resources in Appendix A.

4. Employee Implications

4.1. None

5. Financial Implications

5.1. The total capital programme for Social Work Resources for 2019/2020 is £2.729 million.

5.2. 2019/20 Outturn

The predicted spend position for this financial year, advised by Housing and Technical Resources, is an outturn of £0.9 million. This is an underspend of £1.8 million and mainly relates to the expected timing of project spend on the Blantyre Care Facility project. Funding will carry forward into next financial year.

5.3. 2019/20 Monitoring

Anticipated spend to date was £1.241 million, and £0.643 million has been spent. This represents a position of £0.598 million behind profile and this is due to the timing of project spend, which is reflected in the outturn position noted at section 5.2.

6. Climate Change, Sustainability and Environmental Implications

- 6.1. There are no implications for climate change, sustainability or the environment in terms of the information contained in this report.

7. Other Implications

- 7.1. The main risk associated with the Council's Capital Programme is that there is an overspend. The risk has been assessed as low given the detailed project management plans prepared and monitored for each project. The risk of overspend is managed through four weekly Investment Management Meetings.

8. Equality Impact Assessment and Consultation Arrangements

- 8.1. This report does not introduce a new policy, function or strategy or recommend a change to an existing policy, function or strategy and therefore no impact assessment is required.
- 8.2. There was also no requirement to undertake any consultation in terms of the information contained in this report.

Paul Manning

Executive Director (Finance and Corporate Resources)

Val de Souza

Director, Health and Social Care

12 February 2020

Link(s) to Council Values/Ambitions/Objectives

- Accountable, Effective, Efficient and Transparent

Previous References

- Executive Committee, 29 May 2019

List of Background Papers

- Financial ledger to 3 January 2020

Contact for Further Information

If you would like to inspect the background papers or want further information, please contact:-

Lorraine O'Hagan, Finance Manager (Strategy)

Ext: 2601 (Tel: 01698 452601)

E-mail: lorraine.o'hagan@southlanarkshire.gov.uk

South Lanarkshire Council
Capital Expenditure 2019-2020
Social Work Resources Programme
For Period 1 April 2019 – 3 January 2020

<u>Social Work Resources</u>	Base Budget £000	Budget Adjustments £000	Slippage £000	Total Budget £000	Budget to Date £000	Actual Expenditure £000	2019/20 Outturn £000
Social Work - Care Facilities	2,716	0	0	2,716	1,228	630	887
Social Work - Other	13	0	0	13	13	13	13
TOTAL	2,729	0	0	2,729	1,241	643	900