

Report

6b

Report to: Financial Resources Scrutiny Forum

Date of Meeting: **8 February 2018**

Report by: Executive Director (Finance and Corporate Resources)

Subject: Capital Budget Monitoring 2017/2018 - Housing Capital

Programme

1. Purpose of Report

1.1. The purpose of the report is to:-

 update members of the Financial Resources Scrutiny Forum of progress on the Council's Housing Capital Programme for the period covering 1 April 2017 to 8 December 2017.

2. Recommendation(s)

- 2.1. The Forum is asked to approve the following recommendation:-
 - (1) that the physical and financial progress of the Housing Capital Programme be noted.

3. Background

- 3.1. The Capital reports attached provide detail on the position as at 8 December 2017 from both a financial and physical perspective.
- 3.2. Appendix A shows the financial position of the Housing Capital Programme, with the physical progress detailed in Appendix B.

4. Employee Implications

4.1. None

5. Financial Implications

- 5.1. The revised Housing Capital Programme for 2017/18 totals £40.581 million and is detailed along with the funding sources at Appendix A to this report.
- 5.2. In terms of the outturn for this financial year, current estimates from Housing and Technical Resources suggest an outturn of £38.080m. This is an underspend of £2.501m and reflects the anticipated timing of spend in relation to the Urban Park Development of the former Blairbeth Golf Course site and the continued work of the Housing Investment Programme. Funding for these projects will also carry forward into next financial year.

- 5.3. Appendix A also shows the position on the Housing programme as at 8 December 2017. Budget for the period is £22.478 million with spend of £22.687 million (55.91%). This represents expenditure of £0.209 million ahead of profile.
- 5.4. Programmed funding for the year totals £40.581 million. As at 8 December 2017, actual funding of £22.687 million had been received.

6. Other Implications

- 6.1. The main risk associated with the Council's Capital Programme is an overspend. The risk has been assessed as low given the detailed project management plans prepared and monitored for each project. The risk of overspend is managed through four weekly Investment management meetings.
- 6.2. There are no implications for sustainability in terms of the information contained in this report.

7. Equality Impact Assessment and Consultation Arrangements

- 7.1. This report does not introduce a new policy, function or strategy or recommend a change to existing policy, function or strategy and therefore no impact assessment is required.
- 7.2. There was also no requirement to undertake any consultation in terms of the information contained in this report.

Paul Manning

Executive Director (Finance and Corporate Resources)

16 January 2018

Link(s) to Council Values/Objectives

♦ Accountable, Effective and Efficient

Previous References

♦ Executive Committee, 31 January 2018

List of Background Papers

◆ Capital Ledger prints to 8 December 2017

Contact for Further Information

If you would like to inspect the background papers or want further information, please contact:-Jackie Taylor, Head of Finance (Strategy)

Ext: 5637 (Tel: 01698 455637)

E-mail: jackie.taylor@southlanarkshire.gov.uk

Appendix A

SOUTH LANARKSHIRE COUNCIL CAPITAL EXPENDITURE 2017/18 HOUSING PROGRAMME FOR PERIOD 1 APRIL 2017 TO 8 DECEMBER 2017

	2017/18 Annual Budget £m	2017/18 Revised Budget £m	2017/18 Budget to 08/12/17 £m	2017/18 Actual to 08/12/17 £m
Expenditure	<u> 2111</u>	2111	<u> </u>	<u> 2.111</u>
2017/18 Budget incl carry forward from 2016/17	39.709	40.581	22.478	22.687
Income	2017/18 Annual Budget £m	2017/18 Revised Budget £m		2017/18 Actual to 08/12/17 £m
Capital Receipts – House Sales Capital Receipts – Land Sales Capital Funded from Current Revenue Prudential Borrowing Specific Grant - Scottish Government – New Council Houses - Scottish Government – Mortgage to Rent	5.872 0.000 18.997 9.890 4.830 0.120	5.872 0.000 19.520 9.890 4.830 0.120		6.680 0.063 15.944 0.000 0.000
Other	0.120 0.000 39.709	0.120 0.349 40.581		0.000 0.000 22.687

HRA Capital Expenditure Profile Graph 17/18

