

South Lanarkshire Council Leisure & Cultural Services Transformation Programme



)	0	Task Name	Start	May	June	July	August	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May
1	7	1 Workstreams	Mon 17/06/19		▮◀											
2	0	1.1 Board Secretarial Support	Mon 17/06/19													
3	÷	1.1.1 Working Group Monthly Meeting #1	Mon 17/06/19		H	Work	ing Gro	up,EKC	OS,SLC							
4	÷	1.1.2 Working Group Monthly Meeting #2	Mon 15/07/19			V	orking/	Group	,EKOS	,SLC						
5	÷	1.1.3 Working Group Monthly Meeting #3	Mon 12/08/19				W	orking	Group	,EKOS	,SLC					
6	÷	1.1.4 Working Group Monthly Meeting #4	Mon 09/09/19					W	orking	Group	,EKOS	,SLC				
7	÷	1.1.5 Working Group Monthly Meeting #5	Mon 14/10/19						W	orking	g Grou	p, EKOS	S,SLC			
8	÷	1.1.6 Working Group Monthly Meeting #6	Mon 11/11/19							W	orking/	Grou	p,EKOS	,SLC		
9	÷	1.1.7 Working Group Monthly Meeting #7	Mon 09/12/19								V	Vorking	g Group	,EKOS	,SLC	
10	÷	1.1.8 Working Group Monthly Meeting #8	Mon 06/01/20									V	Vorking	Group	,EKOS	,SLC
11	4	1.2 WS1-Operational Review	Mon 13/05/19									EKOS,	SLC,SLL	C		
12	₩ •	1.3 WS2-Asset Review	Mon 13/05/19						EKC	S,SLC,	SLLC					
13	₩ •	1.4 WS3-Governance, Management & Monitoring	Mon 13/05/19									EI	KOS,SLO	C,SLLC		
14	4	1.5 WS4-Investment and Efficiencies	Mon 26/08/19									El	(OS,SLC	C,SLLC		
15	= †	1.6 WS5-Communication and Engagement	Mon 13/05/19									EKOS	S,SLC,SL	LC		
16		1.7 Completion of Transformation Plan	Tue 07/01/20									07	/01/20			