

Report

3

Report to:	Housing and Technical Resources Committee
Date of Meeting:	13 July 2011
Report by:	Chief Executive Executive Director (Housing and Technical Resources)

Subject:	Capital Budget Monitoring 2011/2012 - Housing and Technical Resources (HRA)
----------	--

1. Purpose of Report

1.1. The purpose of the report is to:-

- ◆ provide information on the progress of the capital programme for Housing and Technical Resources (HRA) for the period 1 April to 10 June 2011.

2. Recommendation(s)

2.1. The Committee is asked to approve the following recommendation(s):-

- (1) that the Housing and Technical Resources (HRA) capital programme of £41.928million, and expenditure to date of £2.645million be noted.

3. Background

3.1. This is the first capital monitoring report presented to the Housing and Technical Resources Committee for the financial year 2011/2012.

3.2. The report details the financial position for Housing and Technical Resources (HRA) on Appendix A.

4. Employee Implications

4.1. None.

5. Financial Implications

5.1. The total capital programme for Housing and Technical Resources (HRA) for 2011/2012 is £41.928million. Anticipated spend to date was £2.095million, and £2.645million has been spent (6.30% of full budget). This represents a position of £0.550million ahead of profile. This time last year £4.813million was spent (11.88%).

6. Other Implications

6.1. The main risk associated with the Council's Capital Programme is that there is a significant overspend. The risk has been assessed as low given the detailed project management plans prepared and monitored for each project. The risk of overspend is managed through four weekly Investment Management Meetings.

7. Equality Impact Assessment and Consultation Arrangements

7.1. This report does not introduce a new policy, function or strategy or recommend a change to existing policy, function or strategy and therefore no impact assessment is required.

- 7.2. There was also no requirement to undertake any consultation in terms of the information contained in this report.

Archibald Strang
Chief Executive

Lindsay Freeland
Executive Director (Housing and Technical Resources)

17 June 2011

Link(s) to Council Values/Improvement Themes/Objectives

- ◆ Accountable, Effective and Efficient

Previous References

- ◆ Housing and Technical Resources Committee, 18 May 2011

List of Background Papers

- ◆ Financial ledger to 10 June 2011

Contact for Further Information

If you would like to inspect the background papers or want further information, please contact:-

Paul Manning, Head of Finance

Ext: 4532 (Tel: 01698 454532)

E-mail: paul.manning@southlanarkshire.gov.uk

