

Report

4

Report to:	Housing and Technical Resources Committee
Date of Meeting:	30 June 2010
Report by:	Executive Director (Finance and Information Technology Resources) Executive Director (Housing and Technical Resources)

Subject:	Capital Budget Monitoring 2010/2011 - Housing and Technical Resources (excl HRA)
----------	---------------------------------------------------------------------------------------------

1. Purpose of Report

1.1. The purpose of the report is to:-

- ◆ provide information on the progress of the capital programme for Housing and Technical Resources (excl HRA) for the period 1 April to 14 May 2010.

2. Recommendation(s)

2.1. The Committee is asked to approve the following recommendation(s):-

- (1) that the Housing and Technical Resources (excl HRA) capital programme of £1.499million, and expenditure to date of £0.048million be noted.

3. Background

3.1. This is the first capital monitoring report presented to the Housing and Technical Resources Committee for the financial year 2010/2011. Further reports will follow throughout the financial year.

3.2. The report details the financial position for Housing and Technical Resources (excl HRA) on Appendix A.

4. Employee Implications

4.1. None

5. Financial Implications

5.1. The total capital programme for Housing and Technical Resources (excl HRA) for 2010/2011 is £1.499million. Anticipated spend to date was £0.048million, and £0.048million has been spent (3.20% of full budget). This represents a position of breakeven against profile. This time last year there had been no expenditure to date.

6. Other Implications

6.1. The main risk associated with the Council's Capital Programme is failure to manage the projects resulting in a significant overspend. The risk has been assessed as low given the detailed project management plans prepared and monitored for each project. The risk of an overspend is managed through 4 weekly Investment Management Meetings.

7. Equality Impact Assessment and Consultation Arrangements

- 7.1. This report does not introduce a new policy, function or strategy or recommend a change to existing policy, function or strategy and therefore no impact assessment is required.
- 7.2. There was also no requirement to undertake any consultation in terms of the information contained in this report.

Linda Hardie

Executive Director (Finance and Information Technology Resources)

Lindsay Freeland

Executive Director (Housing and Technical Resources)

2 June 2010

Link(s) to Council Objectives

- ◆ Value: Accountable, Effective and Efficient

Previous References

- ◆ None

List of Background Papers

- ◆ Financial ledger to 14 May 2010

Contact for Further Information

If you would like to inspect the background papers or want further information, please contact:-

Lorraine O'Hagan, Accounting and Budgeting Manager

Ext: 4617 (Tel: 01698 454617)

E-mail: lorraine.o'hagan@southlanarkshire.gov.uk

**South Lanarkshire Council
Capital Expenditure 2010/2011
Housing and Technical Resources Programme (excl HRA)
For Period 1 April 2010 – 14 May 2010**

<u>Housing and Technical Resources (excl HRA)</u>	Budget £000	Budget b/f £000	Total Original Budget £000	Budget Adjustments £000	Slippage £000	Total Budget £000	Budget to Date £000	Actual Expenditure £000
Private Housing Scheme of Assistance	0	(30)	(30)	30	0	0	0	0
Technical Services	0	1,529	1,529	(30)	0	1,499	48	48
TOTAL	0	1,499	1,499	0	0	1,499	48	48