

Report

3

Report to:	Housing and Technical Resources Committee
Date of Meeting:	8 December 2010
Report by:	Chief Executive Executive Director (Housing and Technical Resources)

Subject:	Capital Budget Monitoring 2010/2011 - Housing and Technical Resources (HRA)
----------	--

1. Purpose of Report

1.1. The purpose of the report is to:-

- ◆ provide information on the progress of the capital programme for Housing and Technical Resources (HRA) for the period 1 April to 29 October 2010.

2. Recommendation(s)

2.1. The Committee is asked to approve the following recommendation(s):-

- (1) that the Housing and Technical Resources (HRA) capital programme of £42.033million, and expenditure to date of £19.717million be noted.

3. Background

3.1. This is the third capital monitoring report presented to the Housing and Technical Resources Committee for the financial year 2010/2011. Further reports will follow throughout the financial year.

3.2. The report details the financial position for Housing and Technical Resources (HRA) on Appendix A.

4. Employee Implications

4.1. None.

5. Financial Implications

5.1. The total capital programme for Housing and Technical Resources (HRA) for 2010/2011 is £42.033million. Anticipated spend to date was £20.441million, and £19.717million has been spent (46.91% of full budget). This represents a position of £0.724million behind profile. This time last year £21.673million was spent (53.59%).

6. Other Implications

6.1. The main risk associated with the Council's Capital Programme is failure to manage the projects resulting in a significant overspend. The risk has been assessed as low given the detailed project management plans prepared and monitored for each project. The risk of an overspend is managed through 4 weekly Investment Management Meetings.

7. Equality Impact Assessment and Consultation Arrangements

- 7.1. This report does not introduce a new policy, function or strategy or recommend a change to existing policy, function or strategy and therefore no impact assessment is required.
- 7.2. There was also no requirement to undertake any consultation in terms of the information contained in this report.

Archibald Strang
Chief Executive

Lindsay Freeland
Executive Director (Housing and Technical Resources)

9 November 2010

Link(s) to Council Values/Improvement Themes/Objectives

- ◆ Value: Accountable, Effective and Efficient

Previous References

- ◆ Housing and Technical Resources Committee, 29 September 2010

List of Background Papers

- ◆ Financial ledger to 29 October 2010

Contact for Further Information

If you would like to inspect the background papers or want further information, please contact:-

Paul Manning, Head of Finance

Ext: 4532 (Tel: 01698 454532)

E-mail: paul.manning@southlanarkshire.gov.uk

South Lanarkshire Council
Housing Capital Programme 2010/2011
As at 29 October 2010

Appendix A

	£000's	£000's
Anticipated Capital Expenditure 2010/2011		
2009/2010 Carry Forward plus New Projects Approved in 2010/2011		42,033
Estimated Financing Position 2010/2011		
1. Capital Receipts	5,670	
2. Capital Financed From Current Revenue	9,727	
3. Prudential Borrowing	25,111	
4. Specific Grant	1,525	
		<u>42,033</u>
Actual Expenditure to 29 October 2010		
Carry Forward plus New Projects		19,717
Actual Financing Position to 29 October 2010		
1. Capital Receipts	3,901	
2. Capital Financed From Current Revenue	9,727	
3. Prudential Borrowing	5,495	
4. Specific Grant	594	
		<u>19,717</u>